

Project Advisory Committee MEETING MINUTES Conference Call Thursday, January 16, 2020

Location:

E.T. Woolfolk State Office Building

501 North West Street, Room 117 Jackson, Mississippi

Conference Call

Committee Members Via Teleconference:

Rebekah Staples

Chokwe A. Lumumba

Kirk Sims

Jonathan Wilson Nathan Wells Worth Thomas Robert Miller

Committee Member at the Woolfolk Building:

Committee Member Not Via Teleconference:

Staff:

Liz Welch, DFA Interim Executive Director

Glenn Kornbrek, DFA Deputy Director

Romaine Richards, Assistant Attorney General

Paula DeYoung, CCID Project Director Gilda Reyes, CCID Program Director Vernea Weathers, CCID Contract Analyst

I. Call to Order

The meeting was called to order at 12:02pm by Rebekah Staples, CCID Advisory Board Committee Chairperson.

II. Welcome – Rebekah Staples, CCID Advisory Board Committee Chairperson

CCID Meeting Minutes Woolfolk Building, Room 117 Conference Call January 16, 2020 Page 1 of 2



III. Approval of Minutes from October 19, 2019 Quarterly Meeting.

Liz Welch introduced herself.

Motion:

A motion was made by Worth Thomas to approve the meeting minutes as presented. The motion was seconded by Mr. Wells and unanimously approved by all members on teleconference.

IV. Update on Project Status – Paula DeYoung, CCID Project Director

The contract has been signed and sent to the professionals for the High Street/Lamar Street Project and the Highland Drive Project. The professionals are in the design phase.

Next Project- Capitol Street

V. Update on CCID Financials – Gilda Reyes, CCID Program Director Total Revenue Collected to Date (including interest) - \$5,986,543.29. \$7,000,000.00 borrowed January 13, 2020.

- VI. Reminder of Next Meeting April 16, 2020 12:00 noon.
- VII. Other Business
 None.

VIII. Adjourn

Motion: A motion was made by Mayor Lumumba to adjourn the meeting @ 12:15 PM. The motion was seconded by Mr. Thomas and unanimously approved by all members via teleconference.

These Minutes of the Capitol Complex Improvement District Project Advisory Committee were approved by the members on the day of Month 2020 year.

Liz Welch, Executive Director

<u> 7 - 16 - 202</u>0 Date

> CCID Meeting Minutes Woolfolk Building, Room 117 Conference Call January 16, 2020 Page 2 of 2